

WEBSITE & ADMIN DASHBOARD SIGN-OFF · AUGUST 2026

Website, Backend API & Admin Dashboard Delivery Confirmation

Confirming successful completion, testing, and production delivery of the PhysioTrio website, backend APIs, and admin dashboard, in line with the agreed project scope.

Website 14 Pages

Backend 13 API Modules

Dashboard 8 Modules

Status Production Deployed

PREPARED FOR

PhysioTrio

WEBSITE

physiotrio.sa

DATE

August 2026

REF

COX-PT-2026-SIGNOFF

PURPOSE

This document confirms that all agreed website pages, backend APIs, admin dashboard modules, and content management features have been developed, integrated, tested, and deployed to production. It records project completion and serves as the formal basis for client acceptance and sign-off.

OVERVIEW

Project Overview

This document confirms the successful completion, testing, and delivery of the PhysioTrio website, backend APIs, and admin dashboard according to the agreed project scope. All website pages, content management modules, appointment functionality, service management, and administrative features have been developed, integrated, tested, and deployed for production use.

PROJECT PhysioTrio Website, Backend API & Admin Dashboard	WEBSITE URL https://physiotrio.sa
---	---

1

DELIVERED COMPONENT

Public Website

- Website Pages - Home - About Us - Services - Service Details - Medical Team - Team Member Details - Programs and Details - Home Care - Contact Us - News - Blogs - Careers - Privacy Policy - Terms & Conditions	- Website Features - Responsive design (desktop, tablet, mobile) - Online appointment booking - Doctor / therapist listing - Service & specialties management - Branch selector (Riyadh / Makkah) - Contact & enquiry form - WhatsApp integration - Insurance agencies list - Arabic & English multi-language support - SEO-optimized URLs & performance - Dynamic content management - Social media integration - Cross-browser compatibility
---	---

2

DELIVERED COMPONENT

Backend API Development

The backend APIs have been successfully developed and integrated:

- ✓ Authentication & Authorization

✓ User Management APIs

✓ Branch Management APIs

✓ Programs Management APIs

✓ Therapist Management APIs

✓ Service Management APIs

✓ Specialty Management APIs

✓ Blog Management APIs

✓ Contact Enquiry APIs

✓ Patient Testimonial APIs

✓ SEO Management APIs

✓ File Upload APIs

✓ CMS APIs

3

DELIVERED COMPONENT

Admin Dashboard

A complete admin dashboard has been developed for managing website content and operations, covering the following modules:

User & Access Management

- Admin login & authentication
- Role-based access control
- Password management

Therapist Management

- Add / edit / delete therapist
- Therapist listing
- Specialty assignment

Services Management

- Add / edit / delete service
- Service categories

Branch Management

- Add / edit / delete branch
- Working hours
- Location management

News Management

- Add / edit / delete blog
- Categories
- Featured blogs

SEO & CMS Management

- Meta title, description & keywords
- Homepage, about & footer content
- Banner management & media library

Testimonials Management

- Add / edit / delete testimonials

Contact & Enquiry Management

- View enquiries

4

VERIFICATION

Testing & Quality Assurance

The following testing activities have been successfully completed. Website, admin dashboard, and appointment workflow testing were verified together with the client; API, security, and performance testing were carried out internally by the Codeox development team.

- ✓ Functional Testing
- ✓ UI Testing
- ✓ Responsive Testing
- ✓ Browser Compatibility
- ✓ API Testing
- ✓ Integration Testing
- ✓ Appointment Workflow Testing
- ✓ Admin Dashboard Testing
- ✓ Security Testing
- ✓ Form Validation Testing
- ✓ Performance Testing
- ✓ Production Verification

DEPLOYMENT COMPLETED

Website, backend APIs, admin dashboard, production server, SSL configuration, database deployment.

DELIVERABLES HANDED OVER

Responsive website, backend REST APIs, admin dashboard, database, CMS, production deployment.

STATUS

Project Status

- ✔ Website Development Completed
- ✔ Backend API Development Completed
- ✔ Admin Dashboard Development Completed
- ✔ CMS Development Completed
- ✔ Testing Completed
- ✔ Production Deployment Completed
- ✔ Project Delivered Successfully

ACCEPTANCE

Client Acceptance

By signing below, the client confirms that the website and admin dashboard have been reviewed and function as expected, and accepts the project as delivered according to the agreed scope. Backend APIs are internal system components tested and verified by the Codeox development team; they do not require separate client-side testing.

CLIENT SIGN-OFF

"We confirm that the PhysioTrio website and admin dashboard have been reviewed, function as expected, and are accepted as delivered, in line with the agreed project scope. Backend systems have been tested and verified by the development team."

CLIENT DETAILS

CLIENT NAME

COMPANY

PhysioTrio - Burjeel Arabia

SIGNATURE

DATE

DEVELOPMENT TEAM SIGN-OFF

DEVELOPMENT TEAM

DEVELOPER / AGENCY NAME

Codeox Technologies

SIGNATURE

DATE
