SERVICES AGREEMENT

# Odoo 19 Upgrade & Urban Eats Implementation

This Agreement sets out how Tara Holding and Code-ox Technologies will work together to upgrade Tara Holding's Odoo to version 19 and to implement Urban Eats / MYLK on Odoo, as agreed in Purchase Order TH P00008.

| AGREEMENT DATE | PURCHASE ORDER | PROPOSAL |
|---|---|---|
| 15 October 2026 | TH P00008 · 14 Oct 2026 | CX-TARA-2026-02 Rev. 1 |

CLIENT

## Tara Holding

| | |
|---|---|
| Address | King Salman Rd, Al Bandariyah, Al Khobar 34424, Saudi Arabia (EKDA3271) |
| VAT no. | 310462005200003 |
| Commercial Reg. | |
| Represented by | |
| Project contact | Eng. AbdulRahman Al-Nouman, alnouman@taraholding.com |

SERVICE PROVIDER

## Code-ox Technologies

شركة الاهتمام بالتقنية للمقاولات

| | |
|---|---|
| Address | 3239 Alzubair Bin Al Awam, Riyadh 14215, Saudi Arabia (RQWB3239) |
| VAT no. | 311203098300003 |
| Commercial Reg. | |
| Represented by | Thayif Kabir, Co-founder |
| Project contact | Raghib Ali Rafeeque, raghib@code-ox.com |

Together "the Parties", and each "a Party".

**Background**

**A.** Tara Holding runs Odoo 18 for six companies and has chosen to upgrade to Odoo 19 and to bring Urban Eats / MYLK onto Odoo in place of Foodics.

**B.** Code-ox Technologies, an Odoo Silver Partner, submitted Financial Proposal CX-TARA-2026-02 Rev. 1 dated 10 October 2026 (the "Proposal").

**C.** Tara Holding issued Purchase Order TH P00008 on 14 October 2026 for the full Odoo 18 to 19 upgrade and the Urban Eats / MYLK implementation using Option B, Odoo's standard UrbanPiper connector, and both Parties now record their agreement in this document.

## Documents What this Agreement includes

This Agreement is read together with the following documents. If any of them differ, they apply in this order:

1. This Agreement.
2. Purchase Order TH P00008.
3. The Software Requirements Specification (SRS) once signed by Tara Holding, including any later approved revision.
4. The Proposal, CX-TARA-2026-02 Rev. 1, and the written technical and commercial confirmations agreed between the Parties.
5. The Expected Project Plan dated 13 October 2026, as updated by agreement of both Parties.

## 1 Scope of the services

Code-ox Technologies will deliver the following, as described in detail in the Proposal and, once signed, in the SRS.

**Odoo 18 to 19 upgrade**

- Written upgrade assessment and a module-by-module register.
- Full backup, complete upgrade on a staging copy, data checks and functional testing.
- Studio customisations and the third-party modules migrated; a module without an Odoo 19 version is migrated or a replacement is proposed. Nothing is removed without Tara Holding's written approval.
- Financial and operational validation for each of the six companies, signed off by Tara Holding before production is upgraded outside working hours.

**Urban Eats / MYLK on Odoo (Option B)**

- Urban Eats as one company with Brand, Branch and Channel reporting from standard Odoo.
- Shared operations, product master, procurement, inventory and central kitchen manufacturing.
- Restaurant POS and Kitchen Display for each branch and brand.
- Delivery platforms through Odoo's standard UrbanPiper connector, configured by Code-ox.
- Settlement reporting, payments (Paymob, Tabby, Tamara and POS terminals), ZATCA Phase 2, WhatsApp, loyalty and promotions.
- Foodics migration, UAT, training and go-live.

**Included after go-live, within the contract price**

Two weeks of hypercare, the final Foodics archive with index and data dictionary, a go-live report, the complete source code and documentation handed over to Tara Holding's repository (deployment, migration, integration and configuration documents), a walkthrough with Tara Holding's developer, and six months of support under the SLA until 30 June 2027.

All custom code is kept in separate, upgrade-safe, documented modules, and standard Odoo features are used first wherever they meet the need.

## 2 Key dates

| MILESTONE | DATE | NOTES |
|---|---|---|
| **Kick-off** | Thu 15 October 2026 | Project starts |
| **SRS signed** | Thu 29 October 2026 | Requirements baseline for the build |
| **UAT environment ready** | Tue 1 December 2026 | Production-ready environment on staging |
| **Go-live** | Fri 1 January 2027 | Agreed outlets live on Odoo POS |
| **Support period ends** | Wed 30 June 2027 | Six months from go-live |

These dates rely on this Agreement being signed at kick-off, access and information being available as set out in the Project Plan, timely feedback during UAT, and approvals from the delivery platforms and UrbanPiper. Where something outside either Party's control moves, the Parties agree revised dates together in writing, without any penalty to either Party.

## 3 Contract value and payment milestones

The total contract value is fixed at **SAR 34,950 excluding VAT**, covering the Odoo 18 to 19 upgrade (SAR 4,950) and the Urban Eats / MYLK implementation with Option B (SAR 30,000). It is paid in three milestones, as set out in Purchase Order TH P00008.

| MILESTONE AND PAYMENT TRIGGER | AMOUNT (SAR) |
|---|---|
| **Milestone 1 · Project award, kick-off and mobilisation (40%)**<br>Trigger: PO acceptance, agreement signing and project kick-off. Deliverables: mobilisation and governance set-up, project tracker and access checklist, upgrade assessment and module register, Urban Eats architecture document, requirements workshops and the approved SRS baseline. | 13,980.00 |
| **Milestone 2 · Odoo 19 upgrade sign-off and production-ready UAT (30%)**<br>Trigger: Odoo 19 upgrade signed off on staging for all six companies and the production-ready UAT environment accepted. Deliverables: per-company upgrade validation, approved module treatment, Urban Eats structure, product master, inventory and central kitchen flows, POS and KDS, agreed payments and integrations configured, Foodics trial migration, internal testing, and UAT scripts, data and access handed over. | 10,485.00 |
| **Milestone 3 · Production go-live and acceptance (30%)**<br>Trigger: successful production go-live and acceptance. Deliverables: UAT completed with no open Critical or High issues, user training, cutover rehearsal and Go / No-Go, Foodics cut-off, agreed outlets live on Odoo POS, ZATCA operational, agreed payments and connected delivery platforms operational, and central kitchen and inventory flows running in production. | 10,485.00 |
| **Post-go-live deliverables**<br>Hypercare, Foodics archive, go-live report, handover, developer walkthrough and six months of SLA support. | Included |
| **Total, excluding VAT** | **34,950.00** |
| VAT 15% | 5,242.50 |
| **Total including VAT** | **40,192.50** |

Invoices are issued against these milestone triggers, reference Purchase Order TH P00008, and are paid within 15 days. Any additional cost or change of scope is agreed in advance and approved in writing by Tara Holding through the change control process in section 5.

### Third-party costs

The following are outside the contract value and are contracted or paid separately by Tara Holding:

- The Odoo Enterprise subscription, with Code-ox Technologies registered as implementation partner.
- The UrbanPiper subscription, indicatively SAR 1,700–1,900 per branch per year, paid through Odoo.
- Meta / WhatsApp usage charges, payment-provider fees and POS terminal provider charges.
- Third-party module licences, which Code-ox Technologies arranges with Tara Holding's prior approval and invoices at cost.

## 4 Working together

Both Parties will work together in good faith, share information openly and raise anything that could affect the plan as early as possible.

**Code-ox Technologies will:**

- Deliver the services with qualified, Odoo-certified staff, following the Project Plan.
- Keep Tara Holding informed through a weekly status report and the live project tracker.
- Share design documents and the SRS for review and approval before building.
- Request delivery-platform access and onboarding on Tara Holding's behalf and configure each platform once it is available.
- Hand over the source code, scripts and documentation to Tara Holding's repository.

**Tara Holding will:**

- Name a Project Owner and key users for each area.
- Provide access, data and decisions within 5 business days of a request, as listed in the Project Plan.
- Review and sign the SRS, and give timely feedback during UAT.
- Hold the merchant accounts and subscriptions needed for the delivery platforms, UrbanPiper, payments and WhatsApp.
- Make the outlet devices and network available for testing and go-live.

## 5 Requirements and changes

All requirements are brought together in one Software Requirements Specification (SRS), issued by Code-ox Technologies and signed by Tara Holding's Project Owner before the build starts. The signed SRS is the shared reference for what will be delivered.

Either Party may propose a change at any time. Each change is described in writing and measured against the signed SRS, with its effect on scope, cost and dates, and work on it begins once Tara Holding approves it in writing. Each approved change is recorded in the SRS as a new revision, so the SRS always shows the agreed scope.

## 6 Acceptance

- **Upgrade:** The before and after validation is signed off by Tara Holding for each of the six companies, and the agreed business flows pass on staging, before production is upgraded.
- **UAT:** The agreed UAT scenarios pass on staging with no open Critical or High issues.
- **Go-live:** Production is live on Odoo 19, POS is selling, ZATCA invoices are accepted and orders are flowing from the connected platforms, with any remaining Normal issues listed and scheduled.

Each milestone is accepted in line with the Project Plan and these criteria. Critical and High issues that apply to a milestone are resolved, or formally accepted by Tara Holding, before that milestone is accepted. Tara Holding shares its feedback within 5 business days of each milestone, and production go-live confirms acceptance of that milestone.

## 7 Support after go-live

Code-ox Technologies supports everything delivered under this Agreement from production go-live until 30 June 2027, within the contract price, with the following response and resolution times.

| PRIORITY | RESPONSE | FIX OR WORKAROUND |
|---|---|---|
| **Critical** · POS, payment, platform, order sync or ZATCA down | 1 hour, 7 days a week, by phone or WhatsApp | 4 hours, including Friday and Saturday |
| **High** | 4 hours | 1 business day |
| **Normal** | 1 business day | 3 business days |

Standard hours are Sunday to Thursday, 9:00 to 18:00 Riyadh time. Support covers bug fixes, configuration adjustments within the delivered scope, monitoring of the delivery-platform and payment integrations, minor API changes needed to keep them working, vendor updates to third-party modules, ZATCA operational issues and how-to help for staff.

## 8 Future rates and annual maintenance

The following agreed rates apply to future requirements only and are not part of the current contract value. They are fixed for 24 months from the agreed commencement date.

| FUTURE REQUIREMENT | RATE (SAR, EXCL. VAT) |
|---|---|
| **New outlet** | 2,000 |
| **New brand** | 600 |
| **New delivery platform** · subject to the agreed scope, excluding third-party fees | 1,000 |
| **Approved development and change requests** | 135 per hour |

After the included support period, an annual maintenance contract (AMC) is available at Tara Holding's option, at 20% of the project value per year, with a 10% discount on the first AMC year. The AMC is not part of this Agreement's contract value.

## 9 Ownership

Tara Holding owns all custom code developed under this Agreement. The source code, migration scripts, deployment notes and technical, integration and configuration documentation are kept in, or handed over to, Tara Holding's repository. Tara Holding's data remains its property at all times. Third-party modules and services remain under their vendors' licences, and each Party keeps the general skills and know-how it brings to the project.

## 10 Confidentiality and data

Both Parties keep each other's business information confidential, during this Agreement and afterwards, and use it only for this project. Code-ox Technologies handles Tara Holding's data in line with the Saudi Personal Data Protection Law, uses it only to deliver the services, and Tara Holding can review or withdraw access at any time.

## 11 Liability

Each Party's total liability under this Agreement is limited to the fees paid under it, and neither Party is liable for indirect or consequential losses.

## 12 Duration and ending the Agreement

This Agreement starts on the date it is signed and continues until the end of the included support period on 30 June 2027. Either Party may end it with 30 days' written notice. In that case, work completed up to that date is paid for and handed over to Tara Holding, together with its source code and documentation.

## 13 Events beyond control

Neither Party is responsible for delays caused by events beyond its reasonable control. The affected Party informs the other promptly, and both agree revised dates together.

## 14 Resolving questions together

If a question or difference of view arises, the two project contacts first discuss it and agree a way forward. If they need support, it is referred to the senior management of both Parties, who aim to settle it amicably within 15 business days. If it still cannot be settled, it is referred to the competent courts of the Kingdom of Saudi Arabia.

## 15 General

- **Governing law:** This Agreement is governed by the laws of the Kingdom of Saudi Arabia.
- **Whole agreement:** This Agreement and the documents listed on page 1 form the full agreement between the Parties for this project.
- **Changes to this Agreement:** Any change is made in writing and signed by both Parties.
- **Notices:** Sent by email to the project contacts named on page 1, or to any other address a Party shares in writing.
- **Assignment:** Neither Party transfers this Agreement to another party without the other Party's written consent.
- **Copies:** This Agreement is signed in two original copies, one for each Party.

**A shared commitment.** Both Parties enter this Agreement as partners, with one common goal: Tara Holding upgraded to Odoo 19 and Urban Eats live on Odoo on 1 January 2027, on a platform that its own team can run and grow with confidence.

SIGNATURES

# Agreed and signed

By signing below, both Parties confirm their agreement to this Services Agreement for the Odoo 18 to 19 upgrade and the Urban Eats / MYLK implementation with Option B, under Purchase Order TH P00008, for a fixed contract value of SAR 34,950 excluding VAT (SAR 40,192.50 including VAT), on the scope, dates, payment milestones and terms set out above.

FOR AND ON BEHALF OF

## Tara Holding

NAME

TITLE

SIGNATURE

DATE

COMPANY STAMP

FOR AND ON BEHALF OF

## Code-ox Technologies

NAME **Thayif Kabir**

TITLE **Co-founder**

SIGNATURE

DATE

COMPANY STAMP

Place of signing

Contacts

## Project contacts

**Tara Holding**

**Eng. AbdulRahman Al-Nouman**, Project Owner
alnouman@taraholding.com · +966 13 802 1221

**Code-ox Technologies**

**Raghib Ali Rafeeque**, Engagement Lead
raghib@code-ox.com · +966 561 765 707