OFFICIAL PROPOSAL · APRIL 2026

Website Development & Digital Integration for PhysioTrio

A two-phase digital solution — website development, appointment booking, HIS integration & Mawj AI connectivity.

Phase 1 Website + Appointment Booking

Phase 2 HIS + Mawj AI Integration

Client PhysioTrio — Burjeel Medical City

PREPARED FOR	UNDER	DATE	REF
PhysioTrio	Burjeel Medical City	April 2026	COX-2026-PTR-01

PHASE 1 INVESTMENT
16,000 SAR

PHASE 2 ESTIMATE
~4,000 SAR

Phase 2 cost is an estimate based on standard Mawj call initiation + HIS appointment integration. Additional integrations may affect the final cost.

INTRODUCTION

Executive Summary

PhysioTrio, under the Burjeel Medical City umbrella, is one of the region's leading physiotherapy and rehabilitation providers. To strengthen its digital presence and streamline patient engagement, Codeox Technologies proposes a structured two-phase development programme — delivering a modern, patient-centric website with an integrated appointment booking system, followed by deep clinical system connectivity through HIS integration and Mawj AI-driven communication.

PROPOSAL SCOPE

This proposal covers **website development and digital integration only**. Post-launch support can be engaged separately as a standalone arrangement.

Client
PhysioTrio — Burjeel Medical City
Physiotherapy & Rehabilitation Centre

Service Provider
Codeox Technologies
shabeeb.k@code-ox.com · +966 535 716 437

Engagement Type
Fixed-scope development project. Deliverables defined per phase.

Validity
Proposal valid for **30 days** from date of issue — April 2026.

OVERVIEW

Project Objectives

The project is structured to address both immediate digital needs and future-ready clinical integration:

- **Establish a professional online presence** — Fully designed, mobile-responsive website representing PhysioTrio's services, team, and brand.
- **Enable self-service appointment booking** — Online booking management system allowing patients to schedule and manage appointments directly from the website.
- **Connect with clinical systems (Phase 2)** — Integrate the booking system with the Hospital Information System (HIS) so appointment data flows seamlessly into clinical workflows.
- **Activate Mawj AI communication (Phase 2)** — Enable AI-driven call initiation from the website so patients can connect through the Mawj platform.

1

PHASE ONE

Website Development & Appointment Booking System

16,000 SAR

Fixed price · excl. VAT

Phase 1 delivers a complete digital foundation — a professionally designed website paired with a fully functional appointment booking and management system. This phase is self-contained and ready for launch independently of Phase 2.

1.1 Website Development

- ✓ **Custom Website Design** — Bespoke UI/UX design aligned with PhysioTrio's brand identity and Burjeel Medical City's visual standards. Mobile-first, fully responsive.
- ✓ **Service Pages** — Dedicated pages for each physiotherapy and rehabilitation service with structured content and imagery.
- ✓ **Team / Doctors Profiles** — Individual clinician profile pages with qualifications, specialisations, and availability.
- ✓ **About & Contact Pages** — Clinic overview, location map, contact form, and working hours.
- ✓ **SEO-Ready Structure** — Semantic HTML, meta tags, sitemap, and robots.txt for search engine visibility.
- ✓ **CMS Integration** — Content management system enabling staff to update services, blogs, and team profiles without developer involvement.
- ✓ **Performance Optimisation** — Fast load times with image optimisation, caching, and CDN delivery.

1.2 Appointment Booking Management System

- ✓ **Online Booking Widget** — Patient-facing interface to select service, clinician, date, and time directly on the website.
- ✓ **Admin Dashboard** — Internal management panel for staff to view, confirm, reschedule, or cancel appointments.
- ✓ **Clinician Scheduling** — Per-doctor availability configuration, time-slot management, and calendar view.
- ✓ **Automated Notifications** — Confirmation and reminder messages to patients via email/SMS on booking, update, or cancellation.
- ✓ **Patient Records** — Basic patient profile management linked to booking history for administrative reference.
- ✓ **Reporting** — Appointment volume, clinician utilisation, and cancellation rate reports.

PHASE 1 INVESTMENT

16,000 SAR — Fixed price covering website development and appointment booking management system. VAT applicable per KSA regulations. 50% advance required to commence work.

2

PHASE TWO

HIS Integration & Mawj AI Integration

~4,000 SAR

Estimate · subject to scope

Phase 2 extends the platform with clinical and communication integrations. Estimated at approximately **4,000 SAR**, based on standard HIS appointment integration and Mawj call initiation. Additional integrations beyond the standard scope will be revised and quoted separately.

PRICING NOTE

The Phase 2 estimate covers **Mawj AI standard call initiation** from the website and **HIS integration for appointment booking** only. Any additional third-party systems, custom middleware, or non-standard API requirements will be scoped and priced separately.

2.1 HIS Integration — Hospital Information System

- ✓ **API Connectivity with HIS** — Secure, authenticated connection between the appointment booking system and the hospital's HIS platform.
- ✓ **Appointment Sync** — Online bookings automatically pushed to HIS, eliminating manual data entry and duplication.
- ✓ **Doctor Availability from HIS** — Real-time slot availability pulled from HIS schedules so the booking widget reflects accurate clinician availability.
- ✓ **Patient Record Matching** — Map website-registered patients to existing HIS patient records for continuity of clinical data.
- ✓ **Error Handling & Logging** — Sync monitoring with alerts and logs for failed transactions or connectivity issues.

2.2 Mawj AI Integration — AI-Driven Call Initiation

- ✓ **Click-to-Call via Mawj** — Patient-facing interface on the website that initiates an AI-powered call through the Mawj platform to the clinic.
- ✓ **Mawj API Integration** — Secure integration with the Mawj communication API to trigger call flows from website interactions.
- ✓ **Context Passing** — Patient intent and selected service data passed to the Mawj session to personalise the AI call experience.
- ✓ **Call Logging** — Session records and call metadata available in the admin dashboard for quality monitoring.

PHASE 2 DEPENDENCIES

Phase 2 requires active API credentials from both the HIS provider and Mawj. Codeox will coordinate with respective teams; however any licensing or access fees charged by third-party providers are outside the scope of this proposal.

SCHEDULE

Project Timeline

The engagement runs across **12 weeks**, split into two self-contained phases. Phase 1 (Weeks 1–8) covers the complete website and booking system. Phase 2 (Weeks 9–12) covers HIS and Mawj AI integration and commences after Phase 1 go-live or in parallel pending API access readiness.

PHASE 1	PHASE 2	TOTAL DURATION
Weeks 1–8	**Weeks 9–12**	**12 Weeks**
Website + Booking System	HIS + Mawj AI Integration	Full project completion

PHASE 1 — WEBSITE & APPOINTMENT BOOKING SYSTEM

1

WEEK 1

Kickoff & Discovery

- Project kickoff meeting with PhysioTrio and Burjeel stakeholders — goals, scope, and expectations aligned
- Target audience, patient personas, and key user journeys defined across the website
- Content brief issued to client — required assets, service descriptions, team bios, and imagery
- Technical architecture confirmed — hosting environment, CMS platform, domain, and third-party tools
- Project workspace set up — task tracker, shared drive, and weekly check-in schedule established

2

WEEK 2

UX Wireframing & Design System

- UX wireframes produced for all key pages — homepage, service pages, team profiles, about, contact, and booking flow
- Mobile-first layout planning with responsive breakpoints defined for all device sizes
- Design system created — typography, colour palette, button styles, card components, and iconography
- Brand alignment review session with PhysioTrio / Burjeel team; revisions incorporated
- Design prototype presented for client approval; sign-off obtained before development begins

3

WEEKS 3–4

Core Website Development

- Development environment configured — staging server, version control (Git), and deployment pipeline
- Homepage, service landing pages, and clinician profile pages built to approved designs
- About, Contact, Blog/News, and FAQ pages developed with full responsive layout
- CMS integrated — admin panel configured, content types structured, editor roles assigned
- Cross-browser testing (Chrome, Safari, Firefox, Edge) and multi-device testing completed
- Image optimisation, lazy loading, and Core Web Vitals baseline verified

4

WEEK 5

Content Population & SEO Configuration

- All client-provided content migrated and formatted within the CMS across all pages
- On-page SEO applied — page titles, meta descriptions, heading hierarchy, and image alt text
- Healthcare schema markup added (MedicalBusiness, Physician, Service) for rich search results
- XML sitemap generated and submitted; robots.txt configured for search engine crawling
- Internal linking structure reviewed and optimised; 301 redirects set up where applicable
- Google Analytics 4 and Search Console integrated and ownership verified

5

WEEK 6

Appointment Booking System Development

- Patient-facing booking widget built and embedded — service selection, clinician picker, date/time slot
- Per-clinician schedule, availability rules, and working hours configured in the admin backend
- Service-to-doctor mapping and slot conflict prevention logic implemented
- Admin dashboard developed — appointment list, calendar view, and full status management (confirm / reschedule / cancel)
- Patient profile module built — registration, booking history, and contact detail management
- Appointment reporting dashboard — booking volume by service, clinician utilisation, and cancellation rates

6

WEEK 7

Notifications, Testing & User Acceptance

- Automated email and SMS notification templates built — booking confirmation, 24-hour reminder, reschedule, and cancellation alerts
- Full functional QA — all pages, forms, contact flows, and complete booking journeys tested end-to-end
- Booking system stress-tested — concurrent bookings, slot conflicts, and edge case handling validated
- UAT session conducted with PhysioTrio admin staff — feedback collected, issues resolved, and re-tested
- Final performance audit completed — PageSpeed and Lighthouse scores reviewed and optimised

7

WEEK 8

Phase 1 Go-Live & Handover

- Production hosting environment configured and hardened — SSL certificate, firewall rules, automated backups
- Domain DNS configured; SSL installed and verified across all subdomains
- Final production deployment executed; post-launch smoke testing across all critical flows
- Staff onboarding session delivered — admin panel walkthrough, booking management, and CMS content editing
- Phase 1 handover package delivered: access credentials, user documentation, CMS guide, and support contacts

PHASE 2 — HIS & MAWJ AI INTEGRATION

8

WEEK 9

Integration Planning & API Access

- Technical kick-off with HIS provider team — API documentation reviewed, sandbox access requested, authentication model confirmed
- Mawj platform onboarding — API credentials obtained, call flow documentation reviewed, test environment configured
- Integration architecture designed — data flow diagrams, error handling strategy, and sync frequency defined
- Phase 2 development environment configured with integration scaffolding in place
- Dependency checklist confirmed with client — any outstanding third-party approvals or access gaps flagged

9

WEEKS 10–11

Integration Development & Testing

- HIS API connectivity layer built — secure token-authenticated requests with retry logic and timeout handling
- Appointment sync module developed — new website bookings pushed to HIS in real time with status callbacks
- Live slot availability pulled from HIS clinician schedules and surfaced in the website booking widget dynamically
- Patient record matching implemented — website patients mapped to existing HIS records by mobile number or patient ID
- Mawj click-to-call widget integrated on website — patient initiates call, AI session launched through Mawj platform
- Service context and selected intent passed to Mawj session for personalised, context-aware AI call handling
- End-to-end integration testing — booking creation → HIS sync → confirmation; click-to-call → Mawj session → call log
- Sync failure alerts and error logging dashboard configured in the admin panel for operational monitoring

10

WEEK 12

QA, Production Go-Live & Full Project Handover

- Full regression testing across all systems — website, booking engine, HIS sync, and Mawj call initiation
- Load testing conducted on booking and HIS sync under concurrent request volume
- Phase 2 features deployed to production; monitoring tools activated — sync health dashboards and error rate alerts
- Mawj AI call flow validated in production environment with live test calls and QA sign-off
- Final documentation package delivered — integration specs, API credentials, admin guides, and architecture diagrams
- Formal project closure meeting and sign-off with PhysioTrio / Burjeel stakeholders

FINANCIALS

Investment Summary

DELIVERABLE	CATEGORY	AMOUNT (SAR)
PHASE 1 — WEBSITE DEVELOPMENT & APPOINTMENT BOOKING SYSTEM		
Custom Website Design & Development	Phase 1	Included
CMS Integration & SEO Configuration	Phase 1	Included
Appointment Booking System	Phase 1	Included
Admin Dashboard & Reporting	Phase 1	Included
Email / SMS Notifications	Phase 1	Included
Hosting Setup & Deployment	Phase 1	Included
Phase 1 Total		16,000
PHASE 2 — HIS INTEGRATION & MAWJ AI INTEGRATION (ESTIMATE)		
HIS API Integration — Appointment Sync	Phase 2	Included
Real-time Availability from HIS	Phase 2	Included
Mawj AI — Call Initiation from Website	Phase 2	Included
Integration QA & Monitoring Setup	Phase 2	Included
Phase 2 Estimate	Subject to scope	~4,000
Combined Project Investment	Excl. VAT · Phase 2 is an estimate	~20,000

IMPORTANT — PHASE 2 PRICING

The Phase 2 figure of **~4,000 SAR** is an estimate based on standard Mawj call initiation and HIS appointment booking integration. If additional third-party systems or custom API work is required beyond this scope, a revised quotation will be provided before work commences.

Payment Schedule — Phase 1

MILESTONE	TRIGGER	AMOUNT (SAR)
Advance Payment (50%)	Upon proposal sign-off and project commencement	8,000
Final Payment (50%)	Upon UAT completion and website go-live	8,000
Phase 1 Total		16,000

* VAT (15%) applicable as per KSA regulations and will be added to the invoice. Phase 2 payment schedule will be shared upon scope confirmation.

TERMS & CONDITIONS

General Terms

- **Scope of Work:** This proposal covers development work as described in Phase 1 and Phase 2. Any features or integrations outside this scope will require a separate written agreement and may incur additional charges.
- **Client Responsibilities:** The client agrees to provide all required content (text, images, brand assets), API credentials, and timely feedback. Delays caused by the client may impact the project timeline.
- **Third-Party Costs:** Hosting, domain registration, SMS gateway fees, HIS API licensing, and Mawj platform subscription fees — where applicable — are not included and are the client's responsibility.
- **Intellectual Property:** Upon receipt of full payment, all custom code and design deliverables become the property of PhysioTrio / Burjeel Medical City. Third-party libraries remain subject to their respective licences.
- **Phase 2 Commencement:** Phase 2 begins following written confirmation and agreement on the finalised scope and cost. A separate agreement may be issued for Phase 2.
- **Revisions:** Each design phase includes up to two (2) rounds of revisions. Additional revision rounds will be charged separately at an agreed rate.
- **Confidentiality:** Both parties agree to keep the contents of this proposal confidential and not disclose them to any third party without prior written consent.
- **Governing Law:** This agreement shall be governed by the laws of the Kingdom of Saudi Arabia.
- **Proposal Validity:** This proposal is valid for 30 days from the date of issue. After this period, pricing may be subject to revision.

ACCEPTANCE

Agreement & Sign-off

By signing below, both parties confirm their agreement to the scope, pricing, and terms outlined in this proposal.

ON BEHALF OF PHYSIOTRIO / BURJEEL MEDICAL CITY

Authorised Signatory
Name & Designation

Date: _____

ON BEHALF OF CODEOX TECHNOLOGIES

Shabeeb K
Managing Director · Codeox Technologies

Date: April 2026

QUESTIONS? GET IN TOUCH

Shabeeb K — Codeox Technologies
shabeeb.k@code-ox.com · +966 535 716 437 · code-ox.com
by Wecaretech · 3239 Al Zubair Bin Al Awwam St, Al Rawabi Dist., Riyadh 14215, KSA

CODE OX