



COMMERCIAL QUOTATION · 25 SEPTEMBER 2026

Full Odoo Implementation for Qaf Coffee Roasters

One Odoo system running the roastery, cafés, wholesale, franchise and the online store — replacing Salla and manual processes with true cost per cup, live stock, profit per branch, and ZATCA-compliant invoices.

Roastery & Manufacturing

POS × 10 Branches

Wholesale B2B

Franchise loyalty Billing

Native Odoo Website

ZATCA Phase 2

THIS QUOTATION COVERS

9

Odoo Modules

10

Café Branches

36

Existing Odoo Users

1

System, Bean to Books

QUOTATION NO.

CX-QAF-2026-01

DATE

25 September 2026

CURRENCY

SAR (Saudi Riyal)

PREPARED BY

Code-ox
Technologies



OFFICIAL ODOO PARTNERSHIP

Delivered by a Certified Odoo Silver Partner

Code-ox Technologies holds official Odoo Silver Partner status — authorised to sell, implement, configure and support Odoo ERP deployments, with direct access to Odoo's partner support channels.

Official Partner

Certified Team

OVERVIEW

Executive Summary

Code-ox Technologies is pleased to submit this commercial quotation for a full Odoo implementation for Qaf Coffee Roasters — one live system running the roastery, ~10 café branches, wholesale, franchise and the online store, replacing your partly configured Odoo demo and Salla site. Scope, delivery phases and full pricing follow.

Prepared For Qaf Coffee Roasters Al Khobar, Kingdom of Saudi Arabia	Prepared By Code-ox Technologies raghib@code-ox.com +966 56 176 5707	Quotation Details No: CX-QAF-2026-01 Date: 25 September 2026 Currency: SAR (Saudi Riyal)
--	--	--

WHAT WE WILL DELIVER

- ✓

Roastery in Odoo
Bill of materials for green → roasted → packed, with yield and lot tracking.
- ✓

POS Across Every Branch
~10 cafés on Odoo POS, drink recipes deducting stock per cup.
- ✓

Native Odoo Website
qafcoffee.com rebuilt on Odoo eCommerce, migrated off Salla.
- ✓

Wholesale & Franchise
B2B customer portal, plus 9% Loyalty billing for franchisees.
- ✓

ZATCA Phase 2
Compliant e-invoicing live on every POS and the website from day one.
- ✓

HR & Saudi Payroll
Shift planning, attendance, GOSI and WPS/Mudad payroll runs.

OUR COMMITMENT

Code-ox configures Odoo around how Qaf's roastery, counters and warehouse actually run — not a generic template. Every item in this proposal is scoped against your current Odoo instance and Salla site, verified directly.

CREDENTIALS

Why Code-ox

An official Odoo partnership, a team certified on the exact version we're implementing, and a track record with other Saudi F&B operators — not a first attempt at a roastery-to-retail build.

100+

Odoo Projects Delivered

92%

Customer Retention Rate

3

Odoo 19-Certified Experts

Silver

Official Odoo Partner Tier

COFFEE & F&B TRACK RECORD

Code-ox has already delivered Odoo for a **coffee powder & coffee beans trading business**, as well as other multi-location food & beverage operators — projects with the same core needs as Qaf: recipe-driven and batch stock deduction, multi-branch POS, and KSA-compliant invoicing. We're not learning the coffee-trade or F&B playbook on this project.

WHAT SETS THIS ENGAGEMENT APART

✓ Scoped Against Your Real System

Every line item in this proposal was verified against your live Odoo 19 demo and backend, not assumed from a template.

✓ Direct Odoo Partner Support

Silver Partner status gives us a direct escalation channel into Odoo SA for anything beyond standard configuration.

✓ One Accountable Team

ERP, website and integrations delivered by the same team under one contract — no handoff gaps between vendors.

✓ Post-Launch Warranty

90 days of complimentary bug-fix support after go-live, with extended retainers available.

1

SCOPE OF WORK — PART 1 OF 2

Nine Odoo Modules, One System

Modules 1–8 below. Every item runs on your existing Odoo 19 instance.

#	MODULE & WHAT'S INCLUDED
01	CRM & Sales Wholesale customer pipeline for cafés, hotels and offices from lead to repeat order · tiered pricelists per customer type · franchise account tracking with automated 9% loyalty billing · quotations through to invoicing.
02	Purchase Supplier records for green coffee and packaging · purchase agreements and reorder points · landed-cost tracking on imported beans (freight, duty, handling).
03	Inventory Multi-location stock across the roastery, central warehouse and ~10 branches · real-time transfers · the full unit-of-measure chain from kg green to roasted, to packs, to 8g dose.
04	Point of Sale Odoo POS live at all ~10 branches · drink recipes that automatically deduct stock per cup · per-branch pricing, offline-capable terminals · customer loyalty points and rewards.
05	Manufacturing Bills of materials for green → roasted → packed coffee · roast yield and moisture-loss tracking (typically 15–20%) · full batch and lot traceability from bean to bag.
06	HR & Employee Management Employee records across ~10 branches and the roastery · shift planning and attendance · company, user roles and access set up by branch and department for all 36 existing users.
07	Payroll Management GOSI-compliant payroll runs · WPS/Mudad wage-protection submissions · Saudi labor law leave and end-of-service calculations.
08	Accounting Full KSA chart of accounts · bank reconciliation · multi-branch P&L · ZATCA Phase 2 compliant invoicing (simplified B2C + cleared B2B, bilingual QR receipts) across every sales channel.

ALSO INCLUDED

Integrations for payment gateway (Mada/Visa/Apple Pay), Tabby/Tamara, POS card terminals, and couriers SPL/SMSA/DHL/RedBox (SPL reused from an existing Code-ox integration) · **Data migration** — full catalogue, BOMs, customers, opening stock and balances from Salla and your current setup. Custom modules move to Odoo.sh hosting; Odoo Online doesn't support them.

9

SCOPE OF WORK — PART 2 OF 2 · MODULE 9

Website — Native Odoo, Replacing Salla

qafcoffee.com rebuilt natively on Odoo, sharing the same stock, pricing and orders as the cafés — instead of syncing a separate Salla store. Everything below is delivered as one module.

#	WEBSITE COMPONENT & WHAT'S INCLUDED
A	Design & Build Bilingual (AR/EN) coffee-brand storefront designed and built natively on Odoo, replacing the current Salla site.
B	Pages (~12) Home, About, Shop, Product detail, Wholesale enquiry, Franchise enquiry, Locations, Contact and supporting pages.
C	Shop & Catalogue Full product catalogue with variants (roast level, grind, bag size), stock synced live with the branches and warehouse — no separate inventory to reconcile.
D	Checkout & Payments Mada/Visa/Apple Pay checkout, Tabby/Tamara buy-now-pay-later, and a pickup-in-store vs. delivery selector with pricelist-aware pricing per option.
E	Shipping Courier integration (SPL, SMSA, DHL, RedBox), delivery-cost calculation, pickup-from-branch as a first-class option.
F	Customer Features Customer accounts, order history, repeat-order shortcuts.
G	Migration from Salla Full product catalogue, customer records and order history migrated from Salla into Odoo.
H	SEO, Tracking & Launch On-page SEO, Google Analytics/Search Console setup, structured data, staged go-live off Salla.
I	Housekeeping Privacy policy, terms & conditions, cookie consent and supporting legal pages.

WHY NATIVE ODOO, NOT SALLA

One inventory, one price list, one order queue — instead of syncing stock and orders between two systems. A sale on the website deducts the same stock as a sale at the counter, in real time.

DELIVERY PLAN

Project Timeline

Seven phases, delivered in sequence over an indicative **25–30 working days** from kickoff, so Qaf can review and sign off at each stage.



#	STAGE	DURATION
00	Discovery & Design Workshops to confirm branch list, processes and fulfillment rules.	Days 1–3
01	Foundation & Finance Odoo.sh migration off the trial database, company setup, accounting, ZATCA Phase 2.	Days 4–7
02	Roastery & Inventory Purchase, landed costs, roasting/packing BOMs, warehouses.	Days 8–12
03	Café POS Rollout All ~10 branches live, menu rebuild, terminals, receipts.	Days 13–17
04	Website & eCommerce Storefront rebuilt on Odoo, migrated off Salla.	Days 18–22
05	Wholesale & Franchise B2B portal, franchise ordering, loyalty billing.	Days 23–26
06	HR & Payroll Employees, shifts, attendance, KSA payroll live.	Days 27–29
Indicative Total		25–30 Days

Phases may overlap where dependencies allow; day counts are indicative estimates based on comparable full-ERP builds.

HOW WE'LL SET THE SCHEDULE

Exact calendar dates for each phase are confirmed during Discovery, once we've verified your branch list, data readiness, and team availability for training and sign-off. That schedule becomes part of the Statement of Work issued after this quotation is signed. Payment milestones for each phase are set out separately on the Investment page.

FINANCIALS

Investment & Payment Schedule

DELIVERABLE	CATEGORY	AMOUNT (SAR)
FULL ODOO IMPLEMENTATION — 9 MODULES		
1. CRM & Sales	Development	Included
2. Purchase	Development	Included
3. Inventory	Development	Included
4. Point of Sale — All ~10 Branches	Development	Included
5. Manufacturing — Roastery	Development	Included
6. HR & Employee Management	Development	Included
7. Payroll Management — GOSI, WPS/Mudad	Development	Included
8. Accounting — incl. ZATCA Phase 2	Integration	Included
9. Website — Native Odoo, 9 Components	Development	Included
Payment Gateway & Courier Integration	Integration	Included
Data Migration & Production Cutover	Integration	Included
Training, UAT Support & Go-Live	QA & Launch	Included
Project Total		65,000
Total Investment	Exclusive of VAT	SAR 65,000

MILESTONE	TRIGGER	AMOUNT (SAR)
Advance (40%)	Upon sign-off and commencement	26,000
After UAT (40%)	User acceptance testing complete across all 9 modules	26,000
After Go-Live (20%)	Full production go-live, all branches live	13,000
Project Total		65,000

* All amounts are exclusive of VAT. VAT (15%) will be added to each invoice as per KSA regulations.

TERMS & CONDITIONS

General Terms

- **Scope of Work:** Covers the nine modules set out on pages 4–5. Features outside that scope require a separate written agreement and may incur additional charges.
- **Client Responsibilities:** Qaf names one project owner who approves each phase within 5 working days, and provides product lists, recipes, yields, supplier lists, opening balances, and Salla/ZATCA credentials in our templates.
- **Third-Party Costs:** Odoo per-user licence, domain, SSL, payment gateway, courier and SMS/notification costs are not included and are Qaf's responsibility.
- **Intellectual Property:** Upon full payment, all custom code and configuration become Qaf's exclusive property. Odoo platform code remains subject to its own licence.
- **Revisions & Warranty:** Up to two (2) revision rounds per phase. 90 days of complimentary bug-fix warranty post go-live; extended retainers available on request.
- **Confidentiality & Law:** Both parties keep this proposal confidential. Governed by the laws of the Kingdom of Saudi Arabia. Valid for **30 days** from issuance.



ASSUMPTIONS & EXCLUSIONS

Key Project Assumptions

- ☐ Migrating off the current Odoo.sh trial database (auto-deletes 17 October 2026) to a permanent production instance is included and is a hard dependency for go-live.
- ☐ Qaf holds active accounts with SPL, SMSA, DHL and RedBox with API access; account setup itself is not included. Domain and hosting are client-provided.
- ☐ This scope was built from the live demo and a backend review, and will be re-verified once fresh Odoo backend credentials are confirmed.

AUTHORIZATION

Acceptance & Authorization

By signing below, both parties confirm acceptance of the scope, price and payment schedule, and authorize commencement of the project. A formal Statement of Work will follow the signed quotation and advance payment.

AUTHORIZATION SIGNATURES · RETURN SIGNED COPY TO RAGHIB@CODE-OX.COM

FOR & ON BEHALF OF CODE-OX TECHNOLOGIES AUTHORIZED SIGNATORY NAME & TITLE DATE	FOR & ON BEHALF OF QAF COFFEE ROASTERS AUTHORIZED SIGNATORY NAME & TITLE DATE
--	---

QUESTIONS? GET IN TOUCH

Raghib Ali Rafeeqe — Code-ox Technologies

raghib@code-ox.com · +966 56 176 5707 · code-ox.com

Odoo Silver Partner · Kingdom of Saudi Arabia

CODE OX