

WEBSITE & ADMIN DASHBOARD SIGN-OFF · SEPTEMBER 2026

Website, Backend API & Admin Dashboard Delivery Confirmation

Confirming successful completion, testing, production deployment, security verification, warranty & support terms and formal project acceptance of the Vitality website, backend APIs and admin dashboard, in line with the agreed project scope.

Website 20+ Pages

Backend 20+ API Modules

Dashboard 20+ Modules

Status Production Deployed

PREPARED FOR Vitality — Burjeel Arabia	WEBSITE vitality.sa	DATE September 2026	REF COX-VT-2026-SIGNOFF
PURPOSE	This document records the completion, testing, production deployment, security verification, hosting & database arrangements, backup process, warranty and support framework, and formal client acceptance of the Vitality website, backend APIs and admin dashboard. It serves as the formal basis for client acceptance and project sign-off.		

OVERVIEW

Project Overview

The Vitality website, backend APIs and admin dashboard have been developed and delivered according to the agreed project scope. The delivered solution is a bilingual (Arabic-first, RTL) content-managed website with lead capture, a careers portal, priced care packages, and a full headless CMS — supported by a role-based admin dashboard and a complete REST API layer, deployed to production.

PROJECT Vitality Website, Backend API & Admin Dashboard	WEBSITE URL https://vitality.sa
CLIENT Vitality — Burjeel Arabia	DOCUMENT REFERENCE COX-VT-2026-SIGNOFF

1

DELIVERED COMPONENT

Public Website

- Website Pages - Home - About Us - Services + Service Details - Programs + Program Details - Packages + Package Details - Medical Team + Member Profile - News + Article Details - Blogs + Blog Post Details - Careers + Job Details - Testimonials - Contact Us - Privacy Policy · Terms & Conditions	- Website Features - Responsive design (desktop, tablet, mobile) - Arabic & English — Arabic-first, RTL - Book / enquire via WhatsApp & direct contact - Medical-team listing & profiles - Services & specialties display - Programs & priced care packages - Careers portal — jobs + online application (CV upload) - Contact & enquiry form with email notifications - WhatsApp floating button & CTAs - News & Blogs (separate content types) - Patient testimonials · promotional strip - SEO URLs, JSON-LD structured data & Open Graph - Social media integration · cross-browser
--	--

2

DELIVERED COMPONENT

Backend API Development

A complete REST API layer (Next.js API routes on MongoDB) has been developed and integrated to power the website and every administrative operation:

- ✓ Authentication & Authorization
- ✓ User Management
- ✓ Email / SMTP Settings
- ✓ Home Content
- ✓ About Content
- ✓ Services (+ CMS & ordering)
- ✓ Programs (+ CMS & ordering)
- ✓ Program Areas & Landing
- ✓ Medical Team
- ✓ Blog (+ Categories)
- ✓ News
- ✓ Careers (Jobs · Apply · Applications)
- ✓ Contact
- ✓ Enquiry
- ✓ Footer
- ✓ Privacy & Terms
- ✓ SEO (+ Global)
- ✓ Promo Codes
- ✓ Media Upload (Cloudinary)

ARCHITECTURE
Next.js App Router API routes over MongoDB (Mongoose), JWT-based authentication with role-based authorization.

NOTABLE CAPABILITIES
Drag-and-drop content ordering, Cloudinary media handling, bilingual (EN/AR) content fields, email notifications.

3

DELIVERED COMPONENT

Admin Dashboard

A complete, role-based admin dashboard has been developed to manage every part of the website and its operations:

- User & Access Management**
Login, 5-role access control (RBAC), password reset flow.
- Home Page CMS**
All homepage sections (hero, services, team, testimonials, recovery path, more) + live preview.
- About Page CMS**
Hero, mission, vision, philosophy, leadership, milestones, stats, quote & CTA.
- Services Management**
Service catalog, page content & dedicated beauty services.
- Programs & Landing**
Programs, page content & per-section landing areas.
- Packages**
Priced care packages with detail pages.
- Medical Team**
Team members, hero & call-to-action.
- News Management**
News posts & page hero.
- Blog Management**
Blog posts & categories.
- Careers (ATS)**
Job postings, received applications & page content.
- Contact Management**
Contact methods, hero, form header & imagery.
- Enquiries Inbox**
Inbound contact & enquiry submissions.
- Testimonials**
Add / edit / delete patient testimonials.
- Footer & Legal**
Global footer, Privacy Policy & Terms content.
- SEO Management**
Per-page & global SEO, Open Graph & structured data.
- Promo Codes**
Promotional code management (single active code).
- Users & Email Settings**
User accounts (super-admin) & SMTP / email configuration.
- Media Library**
Cloudinary media & drag-and-drop content ordering.

4

VERIFICATION

Testing & Quality Assurance

The following testing activities have been completed. Website, admin dashboard and content workflows were verified together with the client; API, security and performance testing were carried out internally by the Codeox development team.

- ✓ Functional Testing
- ✓ UI Testing
- ✓ Responsive Testing
- ✓ Browser Compatibility
- ✓ Multi-language / RTL Testing
- ✓ API Testing
- ✓ Integration Testing
- ✓ Enquiry Form Testing
- ✓ Careers Application Testing
- ✓ Admin Dashboard Testing
- ✓ Security Testing
- ✓ Form Validation Testing
- ✓ Performance Testing
- ✓ Production Verification

DEPLOYMENT COMPLETED Website, backend APIs, admin dashboard, production server configuration, SSL configuration & database deployment.	ENVIRONMENT Production, served over HTTPS with SSL enabled for all live traffic.
--	--

SECTION 5

Deliverables Handed Over

- ✓ Responsive Website
- ✓ Backend REST APIs
- ✓ Admin Dashboard (CMS)
- ✓ MongoDB Database
- ✓ Media Library
- ✓ Production Deployment
- ✓ SSL Configuration

SECTION 6

Warranty & Post-Delivery Support

6.1 6-Month Warranty

The project includes a **6-month warranty period from the date of final project sign-off**. During the warranty period, the following are covered:

- Bug fixes related to the delivered functionality.
- Resolution of issues related to the existing implementation.
- Fixing functional issues within the agreed project scope.
- Technical support related to the delivered website and CMS.

The warranty does **not** include new features, major changes, enhancements, changes to third-party services, or requirements outside the originally agreed scope. Any such requirements will be assessed and estimated separately.

6.2 Support After Warranty / AMC

After the 6-month warranty period, ongoing maintenance and technical support can be provided through an **Annual Maintenance Contract (AMC)**.

- **AMC cost:** typically **15–20% of the total project cost**, depending on the required support scope and agreed SLA.
- **Support scope:** bug fixes, technical maintenance, troubleshooting, application monitoring, and minor maintenance activities related to the existing system.
- **New features / enhancements:** any new functionality or major changes will be estimated and charged separately.
- **Response time:** support requests are reviewed and responded to based on their priority and the agreed SLA under the AMC.

6.3 Hosting

- **Hosting provider / type:** Hostinger VPS.
- **Ongoing hosting cost:** annual Hostinger VPS renewal is approximately **SAR 800–1,000**, depending on the selected plan and applicable renewal pricing.
- **During warranty:** application-related hosting and technical support are handled by our team, where applicable.
- **After warranty:** hosting renewal costs and ongoing hosting responsibility are handled by the client unless otherwise covered under an AMC agreement.

SECTION 7

Database

Database Platform	MongoDB Atlas
Plan	MongoDB Atlas Free Tier
Database Name	Vitality
Ownership	The database and all associated data belong to Burjeel IT. The MongoDB Atlas account was created using Moath Khalifeh's account, and the database is maintained under that account.
Access	Authorized database access can be provided to the client as required.
Security	Database credentials are securely maintained and are not exposed through the frontend application.

SECTION 8

Website & Database Backup

An automated weekly database backup process has been configured. The backup flow is:



- The Vitality MongoDB database is automatically backed up **every Thursday at 7:30 AM Saudi Arabia time**.
- The database is exported using MongoDB backup tools and compressed into a ZIP file.
- A copy of the ZIP backup is stored on the Hostinger VPS, and a copy is also automatically sent to the designated client email.
- Older backup files on the VPS are automatically removed based on the configured retention period; backup activities are logged for monitoring and verification.
- If restoration is required, the ZIP backup is extracted and restored to the appropriate MongoDB environment using the standard process (*mongorestore*).
- **Website backup:** the application source code and deployment files are maintained in the code repository and server environment; in the event of a server or deployment failure, the application can be redeployed from these.

SECTION 9

Security Testing / Vulnerability Assessment

Before delivery, application-level security checks were performed for the Next.js website and CMS. The checks included:

- Authentication and admin access control testing.
- Authorization checks for protected CMS and API functionality.
- API endpoint access testing.
- Input validation and invalid-input testing.
- Basic Cross-Site Scripting (XSS) checks.
- Verification that database credentials and sensitive configurations are not exposed through the frontend.
- Environment variable and secret configuration review.
- MongoDB database access configuration review.
- HTTPS and secure communication verification.
- CMS create, update, and delete authorization checks.
- Basic production and server configuration review.

No critical security issues were identified during the application-level checks performed prior to delivery.

Please note that a formal third-party penetration test or comprehensive professional vulnerability assessment was **not included in the agreed project scope**. The above represents the application-level security testing and verification carried out by our team before delivery.

STATUS

Project Status

- ✓ Website Development Completed
- ✓ Backend API Development Completed
- ✓ Admin Dashboard Development Completed
- ✓ CMS Development Completed
- ✓ Testing Completed
- ✓ Security Testing Completed
- ✓ Production Deployment Completed
- ✓ Project Delivered Successfully

ACCEPTANCE

Client Acceptance

By signing below, the client confirms that the agreed website pages, features, modules, APIs and administrative functionalities have been reviewed, tested and delivered according to the project scope. The client also acknowledges the documented security verification, hosting & database arrangements, backup process, and the warranty & support framework stated in this document.

CLIENT SIGN-OFF

"We confirm that the Vitality website and admin dashboard have been reviewed, function as expected, and are accepted as delivered in line with the agreed project scope. Backend systems, security testing and production deployment have been verified by the development team."

CLIENT DETAILS

CLIENT NAME

COMPANY

Vitality — Burjeel Arabia

SIGNATURE

DATE

DEVELOPMENT TEAM SIGN-OFF

DEVELOPMENT TEAM

DEVELOPER / AGENCY NAME

SIGNATURE

Codeox Technologies

DATE